

Merrimack Water Main Improvements Schedule

Paige Drive Area

- 5/9 to 5/13- Mobilize and test pit
- 5/14 to 5/17- Pearson Road and Wood Haven Service Installations to ROW
- 5/28 to 6/1- Paige Drive Main Installation
- 6/1 to 6/3- Paige Drive and Reeds Ferry Way Service Installations to ROW
- 6/3 to 6/7- Cleanup work areas and asphalt patching

Knollwood Area

- 5/20-6/14- Knollwood Drive and Ridgewood Drive Main Installation
- 6/17-6/28- All service installations including the ones on Bedford and Joppa Road to ROW
- 7/1-7/16 Cleanup and asphalt paving
- 8/15 Top roadways

Wire Road Area

- 6/10-6/28- Wire Road Area Main Installation
- 7/1-7/10- All service installations to ROW
- 7/11- 7/26- Cleanup and asphalt patching